
US ARMY CORPS OF ENGINEERS
FY 1999  CORPS DREDGE SCHEDULE
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DUSTPAN  **    HURLEY    **    MEMPHIS
LOWER MISSISSIPPI RIVER 12,904,90210/1/98 9/30/99 MVM 149

14912,904,902Total

DUSTPAN  **    JADWIN    **    VICKSBURG
ALHAMBRA, MS RVR MILE 189 507,31010/5/98 10/15/98 MVN 11

LAYUP 115 DAYS10/16/98 2/8/99 MVK 0

SOUTHWEST PASS, MS RVR 1,080,5742/9/99 3/17/99 MVN 29

LAYUP 12 DAYS 03/18/99 3/29/99 MVK

RED RIVER MILE 40 518,8433/29/99 4/11/99 MVK 13

LAYUP 79 DAYS4/12/99 6/13/99

RED EYE, MS RVR MILE 223 1,034,8536/14/99 6/30/99 MVN 17

GRANADA, MS RIVER MILE 203 253,5376/30/99 7/5/99 MVN 6

MEDORA, MS RIVER MILE 211 73,9867/5/99 7/7/99 MVN 2

ALHAMBRA, MS RVR MILE 189 357,3467/7/99 7/15/99 MVN 8

BELMONT, MS RVR MILE 152 702,3157/15/99 7/27/99 MVN 12

GRANADA, MS RVR MILE 203 227,8257/27/99 8/1/99 MVN 5

REDEYE, MS RVR MILE 223 1,345,9888/1/99 8/24/99 MVN 24

PORT ALLEN LOCK 79,1268/24/99 8/25/99 MVN 1

BAYOU GOULA, MS RVR MILE 197 342,9998/26/99 8/31/99 MVN 6

SARDINE PT, MS RVR MILE 220 182,5328/31/99 9/3/99 MVN 3

REDEYE, MS RVR MILE 223 249,7169/3/99 9/7/99 MVN 4

SARDINE PT, MS RVR MILE 220 45,9939/7/99 9/8/99 MVN 1

REDEYE, MS RVR MILE 223 326,8189/8/99 9/14/99 MVN 6

WALNUT PT, MS RVR MILE 522 409,5199/15/99 9/23/99 MVK 9
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SPANISH MOSS, MS RVR ML 534 236,6189/23/99 9/28/99 MVK 6

GREENVILLE HARBOR 73,2749/28/99 9/30/99 MVK 2

1658,049,172Total

DUSTPAN  **    POTTER    **    ST. LOUIS
BURNHAM ISLAND 247,6659/26/98 10/5/98 MVS 8.46

COON ISLAND 127,25610/5/98 10/11/98 MVS 6.7

TISDALE ISLAND 104,56110/11/98 10/13/98 MVS 1.64

CHURCH CREEK 143,88310/13/98 10/16/98 MVS 3.14

BOLTERS ISLAND 109,87710/16/98 10/19/98 MVS 2.92

MASON ISLAND 36,62010/19/98 10/20/98 MVS 1.18

CHURCHES LANDING 60,21010/21/98 10/23/98 MVS 2.73

STANDBY 6 DAYS - HIGH WATER 010/23/98 10/29/98 MVS

WHITTENBURG 127,72110/29/98 11/3/98 MVS 4.55

DEMOB 25 DAYS  - HIGH WATER11/3/98 11/28/98 MVS

CAIRO POINT 571,56111/28/98 12/15/98 MVS 17

GREENFIELD BEND 76,32412/15/98 12/18/98 MVS 2.92

SLIDING TOWHEAD 134,40112/18/98 12/23/98 MVS 5.06

POTATO BEND 160,16712/23/98 12/31/98 MVS 8.25

WAHOO PILING 100,85612/31/98 1/8/99 MVS 7.6

INACTIVE1/8/99 7/22/99 MVS

SANDY CREEK 196,6747/22/99 7/28/99 MVS 7

CAIRO POINT 344,7457/29/99 8/8/99 MVS 11

BIRDS POINT 77,1908/9/99 8/11/99 MVS 3

STEVENSON 372,9028/12/99 8/24/00 MVS 14

ELK ISLAND 269,8858/25/99 8/31/99 MVS 7

SLIDING TOWHEAD 65,9969/1/99 9/3/99 MVS 3

UNCLE JOE 277,7639/4/99 9/12/99 MVS 9
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CAPE BEND 233,2039/13/99 9/20/99 MVS 8

PICAYUNE 173,3869/21/99 9/25/99 MVS 5

WITTENBURG 155,2819/26/99 10/1/99 MVS 6

145.154,168,127Total

HOPPER  **    ESSAYONS    **    PORTLAND
Columbia River 134,40610/1/98 10/7/98 NWP 6.11

Seasonal Lay Up and Repairs10/7/98 1/20/99 NWP

Columbia River 135,5421/20/99 1/26/99 NWP 2.45

Humboldt Bay 11,0391/26/99 1/30/99 SPN 1.37

Hawaii 470,5681/30/99 4/23/99 POD 62.52

Major Repairs4/23/99 5/7/99 NWP

Columbia River 207,9745/7/99 5/11/99 NWP 4.14

San Francisco District 843,6695/12/99 6/22/99 SPN 38

Columbia River 700,2366/22/99 7/12/99 NWP 18.79

Lay Up7/12/99 7/24/99 NWP 0

Columbia River 2,722,7137/24/99 9/26/99 NWP 54.42

Lay Up9/26/99 9/30/99 NWP

187.85,226,147Total

HOPPER  **    MCFARLAND    **    PHILADELPHIA
MISS. RIVER GULF OUTLET 800,00010/11/98 12/15/98 MVN 50

MAJOR OVERHAUL (87 days)1/4/99 4/1/99 NAP 0

MISSISSIPPI RIV. SW PASS 1,833,7624/8/99 6/13/99 MVN 59

PHILADELPHIA TO SEA 788,0346/21/99 9/30/99 NAP 83

1923,421,796Total

HOPPER  **    WHEELER    **    NEW ORLEANS
WHEELER, MR-GO 190,10110/2/98 10/8/98 MVN 5

WHEELER, MOBILE BAY BAR CH 827,24310/9/98 10/29/98 SAM 20

WHEELER, SHIPYARD10/30/98 1/6/99 MVN 0

Tuesday, August 15, 2000 Page 3 of 7Data as of: 15-Aug-00 Report Run Date: 



Job Name
Actual
Quantity (cy)

For
Dist

Start Stop
DateDate

Work
Days

WHEELER, DREDGE TRIALS 54,8981/6/99 1/14/99 MVN 1

WHEELER, NEW ORLEANS DIST.1/15/99 1/24/99 MVN 0

WHEELER, MOBILE BAY 224,9331/26/99 2/12/99 SAM 12

WHEELER, SOUTHWEST PASS 3,698,4112/12/99 3/18/99 MVN 28

WHEELER, SOUTHWEST PASS 342,3814/20/99 5/3/99 MVN 9

WHEELER, SOUTHWEST PASS 484,8636/15/99 6/28/99 MVN 12

WHEELER, TRAINING 451,8568/10/99 8/23/99 MVN 13

1006,274,686Total

HOPPER  **    YAQUINA    **    PORTLAND
Oregon Coast 88,14210/1/98 10/10/98 NWP 9.14

Columbia River 31,11810/10/98 10/13/98 NWP 2.48

Lay Up10/13/98 11/1/98 NWP

Skipanon River 9,75411/1/98 11/4/98 NWP 3

Columbia River 33,06611/4/98 11/7/98 NWP 1.92

Seasonal Lay Up and Repairs11/7/98 2/20/99 NWP

Vancouver to The Dalles 69,0722/20/99 2/26/99 NWP 4.81

Lay Up2/26/99 3/24/99 NWP

Columbia River 61,2243/24/99 3/28/99 NWP 3.76

Humboldt Bay 176,6003/28/99 5/1/99 SPN 30

Grays Harbor 325,3205/1/99 6/1/99 NWS 30

Columbia River 34,2116/1/99 6/2/99 NWP 1.55

Lay-Up6/3/99 6/14/99 NWP

Morro Bay 134,0276/14/99 7/5/99 SPL 20

Oregon Coast 342,1267/5/99 8/12/99 NWP 32.63

Columbia River 297,9158/12/99 8/31/99 NWP 18.29

Oregon Coast 161,7098/31/99 9/20/99 NWP 18.47

Lay Up9/20/99 9/30/99 NWP

176.051,764,284Total
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NONCONVENTIONAL TYPE  **    CURRITUCK    **    WILMINGTON
CAROLINA BEACH INLET 35,86510/1/98 10/17/98 SAW 17

RUDEE INLET, VA 4,23010/18/98 10/24/98 NAP 7

BARNEGAT INLET 64,02510/25/98 11/19/98 NAP 26

CAROLINA BEACH INLET,NC 106,17011/20/98 1/10/99 SAW 51

TRANSIT/MHC-LYONS SHPYD 01/11/99 1/27/99 SAW 0

RUDEE INLET, VA 7,1401/28/99 2/3/99 NOR 6

TOPSAIL INLET 49,9152/4/99 3/3/99 SAW 0

LOCKWOODS FOLLY INLET 23,6903/4/99 3/14/99 SAW 11

EAGLE ISLAND REPAIR YD3/15/99 3/30/99 SAW 0

BARNEGAT INLET, NJ 86,3303/31/99 4/28/99 NAP 29

NEW ENGLAND DISTRICT 51,8204/29/99 6/8/99 NED 40

TRANSIT/BARNEGAT INLET 67,8256/9/99 7/6/99 SAW 27

PAGAN RIVER 1,0007/7/99 7/13/99 NOR 7

NEW TOPSAIL INLET 14,2307/14/99 7/23/99 SAW 10

SHIPYARD REPAIRS/NC STATE 07/24/99 9/10/99 SAW 0

CAPE HATTERAS 5,0309/11/99 9/14/99 SAW 4

CAROLINA BEACH INLET 17,3909/15/99 9/30/99 SAW 15

250534,660Total

PIPELINE  **    THOMPSON    **    ST. PAUL
MVR DREDGING 23,60410/1/98 10/6/98 MVP 5

MVP DREDGING 42,32810/7/98 10/18/98 MVP 6

REPAIRS AT FCSB 010/19/98 6/20/99 MVP 0

MVP DREDGING 110,5886/21/99 7/14/99 MVP 17

MVR DREDGING 226,6167/15/99 9/30/99 MVP 37

65403,136Total

SIDECASTER  **    FRY    **    WILMINGTON
NEW RIVER INLET 62,95010/1/98 10/14/98 SAW 14
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NEW TOPSAIL INLET, NC 4,20010/15/98 10/16/98 SAW 1

LOCKWOODS FOLLY INLET 72,84010/17/98 11/2/98 SAW 17

BOGUE INLET & CHNLS, NC 105,14011/3/98 11/30/98 SAW 27

NEW RIVER INLET, NC 116,84412/1/98 1/1/99 SAW 29

BOGUE INLET 2,5101/2/99 1/3/99 SAW 1

LOCKWOODS FOLLY INLET, NC 64,4401/4/99 1/19/99 SAW 15

MANTEO SHALLOWBAG BAY 66,7501/20/99 2/11/99 SAW 23

BOGUE INLET 20,5002/12/99 2/19/99 SAW 7

UPPER CAPE FEAR RIVER 38,1702/20/99 2/28/99 SAW 8

EAGLE ISLAND REPAIR YD 03/1/99 3/3/99 SAW 0

TRANSIT TO BOGUE INLET 03/4/99 3/5/99 SAW 0

BOGUE INLET 12,5103/6/99 3/11/99 SAW 6

CAPE MAY INLET 78,8203/12/99 4/2/99 SAW 22

LYON'S SHIPYARD 04/3/99 4/9/99 SAW 0

BOGUE INLET 43,9504/10/99 4/24/99 SAW 15

CLARKS CREEK, SC 105,5904/25/99 5/19/99 SAC 25

LOCKWOODS FOLLY RIVER 103,5205/20/99 6/15/99 SAW 26

BOGUE INLET 70,1006/16/99 7/4/99 SAW 19

NEW RIVER INLET 50,2707/5/99 7/17/99 SAW 13

REPAIR YARD 07/18/99 8/12/99 SAW 0

BOGUE INLET 19,6508/13/99 8/19/99 SAW 7

MANTEO-SHALLOWBAG-BAY 155,4408/20/99 9/30/99 SAW 41

3161,194,194Total

SIDECASTER  **    MERRITT    **    WILMINGTON
COLONNA'S SHIPYARD, NORFOLK 010/1/98 3/1/99 SAW 0

CAROLINA BEACH INLET 49,6553/2/99 3/23/99 SAW 22

HATTERAS INLET 63,7503/24/99 4/16/99 SAW 24
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NEW RIVER INLET 77,6604/17/99 5/9/99 SAW 23

EAGLE ISLAND 05/10/99 5/15/99 SAW

CAROLINA BEACH INLET, NC 25,7305/16/99 5/26/99 SAW 11

NEW TOPSAIL INLET 31,9405/27/99 6/9/99 SAW 13

TRANSIT/MANTEO-SHALBAG BAY 06/10/99 6/12/99 SAW 0

MANTEO-SHALLOWBAG-BAY 124,3906/13/99 7/18/99 SAW 35

LOCKWOODS FOLLY INLET 61,1007/19/99 8/11/99 SAW 24

CAROLINA BEACH INLET 25,8508/12/99 8/19/99 SAW 8

NEW TOPSAIL INLET, NC 19,0008/20/99 8/25/99 SAW 6

CAROLINA BEACH INLET, NC 11,4808/26/99 9/3/99 SAW 9

HATTERAS INLET 35,5609/4/99 9/13/99 SAW 9

MANTEO-SHALLOWBAG BAY 31,4909/14/99 9/28/99 SAW 15

BOGUE INLET & CHANNEL, NC 09/29/99 9/30/99 SAW 0

199557,605Total

SIDECASTER  **    SCHWEIZER    **    WILMINGTON
MANTEO SHALLOWBAG BAY 226,06010/1/98 2/28/99 SAW 116

TRANSIT/WILMINGTON 03/1/99 7/29/99 SAW 0

MANTEO-SHALLOWBAG BAY 37,9547/30/99 8/13/99 SAW 15

STATE SHIPYARD8/14/99 9/30/99 SAW 0

131264,014Total

44,762,723

Cubic Yards
TOTAL 1999  YARDAGE: 
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